

# OSE Manual – 2011 Edition

## Table of Contents

### MANUAL FOR PLANNING AND EXECUTION OF STATE PERMANENT IMPROVEMENTS PART II

#### INTRODUCTION

CHAPTER 1 .....	General Information
1.1 .....	Related Statutory Authority
1.2 .....	Role of the State Engineer and OSE
1.3 .....	Purpose of the Manual
1.4 .....	Organization
1.5 .....	Key Definitions
1.6 .....	Agency Responsibility
1.7 .....	General Procurement Information
1.8 .....	Unauthorized Procurements
1.9 .....	Relationship Between Local Officials and State Agencies
1.10 .....	Freedom of Information Act
1.11 .....	Legal Remedies for Solicitation and Awards
1.12 .....	Legal Remedies for Contract Controversies
CHAPTER 2 .....	Minority Businesses
2.1 .....	Related Statutory Authority
2.2 .....	State Policy
2.3 .....	Definitions
2.4 .....	Minority Business Enterprise Utilization Plan
2.5 .....	Certification of Minority Businesses
2.6 .....	Contracting with Certified Minority Business
2.7 .....	Bonding of Small and Minority Business Enterprises
2.8 .....	SBA Surety Bond Guarantee Program
2.9 .....	Income Tax Credit
2.10 .....	Progress Payments for Construction Related Services
2.11 .....	Letters of Contract Award
2.12 .....	Requirements of Standard Form Contracts
CHAPTER 3 .....	Preliminary Project Planning
Chapter 3.1 .....	Selecting Project Delivery Method & Source Selection Method
3.1.1 .....	Authorized project Delivery Methods
3.1.2 .....	Agency Assessment of Project Selection of Project Delivery Method
3.1.3 .....	Selecting Source Selection Method
3.1.4 .....	Written Determination of Appropriate Project Delivery Method
3.1.5 .....	Written Determination Selecting Design-Bid- Build

Chapter 3.2.....	Selecting Additional Procurement Procedures Including Pre-Qualification
3.2.1.....	Selection of Additional Procurement Procedures
3.2.2.....	Approval to Prequalify Bidders/Offerors and Sub-Bidders/Offerors
Chapter 3.3.....	Selecting Performance Security
CHAPTER 4.....	Procuring Architect-Engineer, Land Surveying and Construction Management Services Independent of Construction Services
4.1.....	Related Statutory Authority
4.2.....	Definitions
4.3.....	Small Professional Services Contracts
4.4.....	Large Professional Services Contracts
4.5.....	Professional Indefinite Delivery Contracts
4.6.....	Procedures for Amending Professional Services Contracts
4.7.....	Sole Source and Emergency Selection of Professional Services
4.8.....	Design Professional Errors and Omissions
CHAPTER 5.....	Tables
Chapter 5.1.....	Building Codes, Standards, Regulations, and Permits
5.1.1.....	Related Statutory Authority
5.1.2.....	Authority Having Jurisdiction
5.1.3.....	Codes and Standards
5.1.4.....	Flood Hazard Area Development
5.1.5.....	Information Technology Requirements
5.1.6.....	Existing Structures – Special Considerations
5.1.7.....	Modular Buildings
5.1.8.....	Prohibited Building Materials
5.1.9.....	Design Related Construction Coordination, Permits, and Approvals
5.1.10.....	Energy Conservation and Sustainable Construction
5.1.11.....	Green Purchasing Initiative
5.1.12.....	Required Inspection Service
Chapter 5.2.....	Design and Construction Documents Submittals to OSE
5.2.1.....	Related Statutory Authority
5.2.2.....	Document Submittals to OSE
5.2.3.....	Project Name and Number
5.2.4.....	Drawings
5.2.5.....	Project Manual
5.2.6.....	Special Bidding Requirements
5.2.7.....	Design Submittal Requirements
5.2.8.....	OSE Review and Approval Process
5.2.9.....	Schematic Documents

5.2.10	Construction Documents
5.2.11	Bidding Document
CHAPTER 6	Procurement of the Design-Bid-Build Construction Contractor
6.1	Related Statutory Authority
6.2	Applicability
6.3	Advertising Projects for Bidding
6.4	Pre-Bid Conferences and Site Visits
6.5.1	Addenda
6.5.2	Alternates
6.6	Bid Postponement
6.7	Bid Cancellation
6.8	Bid Openings
6.9	Determination of Bidders' Responsiveness
6.10	Required Bid Tabulation
6.11	Extending Bid Acceptance Period
6.12	Bid Withdrawal, Modification, or Correction
6.13	Rejection of All Bids
6.14	Re-Bidding Projects
6.15	Tie bids
6.16	Determination of Bidder's Responsibility
6.17	Permitted Negotiations After Unsuccessful Bidding
6.18	Insufficient Funds Authorized by Form A-1
6.19	Notice of Intent to Award
6.20	Contract Execution Waiting Period
6.21	Inspection and Testing Services and Building
6.22	Submitting the Contract to Contractor for Execution
6.23	Reviewing Certificate of Insurance and Performance and Payment
6.24	Notice to Proceed
6.25	Return of Bid Security and Disposition of Bids
Table 6.5.1	Pre-bid Conference Discussion Items
CHAPTER 7	Construction Contract Administration Design-Bid-Build
7.1	Related Statutory Authority
7.2	Pre-Construction Conference
7.3	Construction Schedules
7.4	Shop Drawings
7.5	Evaluation of Substitutions
7.6	Inspections
7.7	Substitution of Subcontractors
7.8	Change Orders
7.9	Change Orders: Delays and Time
7.10	Change Directive: General
7.11	Change Directive Submittals
7.12	Change Directives: Conversion to Change Orders

7.13	Resolution of Construction Claims and Disputes Between Contractor and Agency
7.14	Claims by Others
7.15	Disputes or Unresolved Claims
7.16	Application and Certification for Payment
7.17	Progress Payments to Contractor
7.18	Withholding Payment to Contractor
7.19	Retained Amounts of Progress Payments (Retainage)
7.20	Substantial Completion
7.21	Certificate of Occupancy
7.22	Record Documents
7.23	Final Completion
7.24	Contract Closure and Final Payment
7.25	One-Year Corrective Work Period
7.26	Project Close-Out
Table 7.3.1	Pre-Construction Conference Discussion Items
CHAPTER 8	Miscellaneous Procurements
8.1	Related Statutory Authority
8.2	Types of Miscellaneous Procurements
8.3	Small Purchases
8.4	Sole Source Procurements
8.5	Emergency Procurements
CHAPTER 9	Indefinite Delivery Contracts
Chapter 9.1	General
9.1.1	Related Statutory Authority
9.1.2	Definitions
9.1.3	General Requirements for Solicitations of and IDC
Chapter 9.2	Architect-Engineer Land Surveyor and Construction Management Agent (A-E) Services Indefinite Delivery Contracting and Work Orders
9.2.1	The A-E Services Indefinite Delivery Contract
9.2.2	Delivery Orders Assigned to the Professional Services IDC
9.3	Indefinite Delivery Contracting for Construction Services
9.3.1	General
9.3.2	Limits of Indefinite Delivery Construction Contracts
9.3.3	Bid and Award of Construction IDC
9.3.4	Contractor's Licensing
9.3.5	Contract Award
9.3.6	Awarding Delivery Orders
9.3.7	Performance and Payment Bonds
9.3.8	Quarterly Reports

CHAPTER 10	Real Property
10.1	Related Statutory Authority
10.2	Acquisition of Real Property
10.3	Demolition of Real Property
10.4	Moving Real Property
10.5	Sale of Real Property
10.6	Lease-Purchase Arrangements
10.7	Leasing and Renovation of State Property by Others
10.8	Leasing and Renovation of Non-State Property by a State Agency
CHAPTER 11.1	Selecting a Construction Manager At-Risk
CHAPTER 11.2	Administering the CM-R Contract (to be developed)
CHAPTER 12.1	Selecting the Design-Builder
CHAPTER 12.2	Administering the Design-Build Contract (to be developed)
CHAPTER 13.1	Certification for Construction Procurement
CHAPTER 13.2	Certification for Building Code Review
APPENDIX A	Design-Bid-Build Forms
	<ul style="list-style-type: none"> <li>• Design and Construction Documents and Forms for Design-Bid-Build (Narrative of forms to use)</li> <li>• Table of Contents for Project Manual</li> <li>• OSE Forms</li> </ul>
APPENDIX A 1.1	Forms for Use in Procuring and Administering Professional Services
APPENDIX A 1.2	Forms for Construction Procurement
APPENDIX A 1.3	OSE Permits and Certificates
APPENDIX A 1.4	Sole Source & Emergency Procurements
APPENDIX A 1.5	Optional OSE Forms
APPENDIX B	Forms and Clauses for Use on Construction Management at Risk Projects
APPENDIX C	Forms and Clauses for Use on Design-Build Projects
APPENDIX D	RFP Discussions
APPENDIX E	Glossary