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CHAPTER 9 
INDEFINITE DELIVERY CONTRACTS 

 
9.1 GENERAL 

9.1.1 Related Statutory Authority 
A. SC Code § 11-35-3310 allows agencies to award indefinite delivery contracts for architectural-

engineering and land surveying services pursuant to § 11-35-3220 and construction services pursuant to § 
11-35-3015(2)(b). 

B. SC Code § 11-35-830 creates within the State Fiscal Accountability Authority the State Engineer’s Office 
and requires that all procurements of construction, architectural and engineering, construction 
management, and land surveying services and any pre-procurement and post-procurement activities in 
this area be conducted in accordance with the Manual for Planning and Execution of State Permanent 
Improvements.  

C. SC Code § 11-35-3240 provides that a Manual for Planning and Execution of State Permanent 
Improvements may be published by the State Fiscal Accountability Authority or its designee. 

D. SC Code Regulation 19-445.2145(H) requires the State Engineer’s Office to establish working 
procedures for indefinite delivery construction contracts and to include those procedures in the Manual 
for Planning and Execution of State Permanent Improvements. 

9.1.2 Definitions 
A. The term “Indefinite Delivery Contract” (IDC) means a contract that does not procure or specify a 

defined quantity of services (other than a minimum or maximum quantity) and that provides for the 
issuance of delivery orders for the performance of tasks during the period of the contract. 

B. A Professional Services Indefinite Delivery Contract (IDC) is a contract whereby the professional agrees 
to provide the Agency professional services on an “as-needed” basis during the term of the contract.  
Agencies procure Professional IDC’s in the same manner as any professional service contract as set forth 
in Chapter 4 of this Manual. Part 2 below gives instructions for the use of indefinite delivery contracting 
for professional services. 

C. A Construction Services Indefinite Delivery Contract (IDC) is a contract whereby the contractor agrees to 
provide the Agency construction services on an “as-needed” basis during the term of the contract.  
Agencies procure Construction IDC’s in the manner set forth in Section 9.3 below.  

D. A Delivery Order is an order issued by an Agency for either a professional or a contractor to perform 
work (tasks) under an IDC. 

9.1.3 General Requirements for Solicitation of an IDC 
A. The solicitation for an IDC contract shall include the following: 

1. Period of the contract (an IDC may not exceed two years); 
2. Maximum dollar value of the services to be procured under the contract; 
3. Maximum dollar value of the services to be procured under a single delivery order; 
4. Statement of work, specifications, or other description that reasonably describes the general scope, 

nature, complexity, and purposes of the services or property to be procured under the contract in a 
manner that will enable a prospective offeror to decide whether to submit an offer. 

5. Means of determining a price for each delivery order. 
6. Procedures the Agency will use in issuing orders for items of work, including the ordering media. 
7. Any geographic limitations to the contract, e.g., a specific campus of the Agency. 
8. Any required contractor response times. 

B. Each delivery order shall include a statement of work that clearly specifies all tasks to be performed or 
property to be delivered under the order so the full price for the performance of the work can be 
established when the order is placed.  Orders shall be within the scope, issued within the period of 
performance, and be within the maximum value of the contract.  Orders must not be artificially divided. 
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C. At any given time, a governmental body may enter into one or more IDC’s in accordance with the 
provisions contained in this Chapter for each of the following categories: architectural services, 
landscape architectural services, professional engineering services, land surveying services, interior 
design services, construction management agent services and each licensing classification and 
subclassification for construction services.  Licensing classification and subclassification shall have 
the meaning provided by Chapter 11 of Title 40 SC Law.  

 
9.2 PROFESSIONAL SERVICES INDEFINITE DELIVERY CONTRACTING 

9.2.1 The Professional Services Indefinite Delivery Contract 
A. PROCURING PROFESSIONAL SERVICES INDEFINITE DELIVERY CONTRACTS 

1. The agency procures Architect/Engineer, Land Surveyor, and Construction Management Agent 
service (hereinafter “professional service”) IDC’s in the same manner as all professional services 
described in Chapter 4, except using the 600 series forms.  Unless expressly modified by this section, 
the Agency must follow the procedures set forth in Chapter 4 for soliciting professional services, 
selecting professionals, submitting documentation to OSE, obtaining OSE approvals, and contracting 
with professionals.  

2. Agencies need to obtain an IDC project number from OSE prior to soliciting for resumes.  To obtain 
an IDC number, contact OSE at (803) 737-0634.  OSE will assign an IDC project number with the 
prefix “D” following the Agency number, e.g., J16-D027. 

3. If the Agency intends to award more than one contract for a specific category of service, the Agency 
must place notification in the advertisement for professional services that it will award multiple 
contracts and the maximum number of contracts it intends to award.  The number of awards an 
Agency makes shall not exceed the number specified in the advertisement. 

4. With OSE approval of an Agency’s written justification of need, an Agency may, by notification in 
the advertisement for professional services, award IDC contracts to more than five persons or firms 
under the same advertisement and interview process.  The Agency’s justification to OSE must set 
forth: 
a. why the Agency needs to award more than five (5) contracts; 
b. the means by which the Agency will make awards of delivery orders to the multiple contractors 

in order to provide the best quality and value to the state, and 
c. the number of awards necessary to meet the Agency’s needs.  

5. In the event the Agency makes multiple awards, the agency must, in coordination with OSE, assign 
an alpha/numeric identification to the project number so that each contract will have a unique 
contract number. 

B. CONTRACT FORM 
The Agency shall use the SE-640, Professional Services Indefinite Delivery Contract, for its large and 
small Professional Services IDC’s.  The contract must be completed in a manner consistent with the 
requirements outlined herein. 

C. PROFESSIONAL SERVICES IDC LIMITATIONS 
Note: S.C. Code Ann. § 11-35-3310(2) was amended effective August 5, 2011 to raise the Indefinite 
Delivery Contract limits for approved Higher Education Institutions.  All Universities are approved by the 
statute to use these higher limits.  Each Technical College must receive approval from the State Board for 
Technical and Comprehensive Education to use the higher IDC Limits. 
1. The sum of all Delivery Orders issued during the two year term of the contract under a small 

professional service IDC may not exceed $25,000.  For an approved Higher Education Institution, 
this limit is $50,000.  These maximum amounts do not include payments for reimbursable expenses. 

2. If the agency has or has had other small contracts with a particular professional, the agency may not 
be able to contract with that professional using a small IDC.  State Law prohibits entering into a 
small professional services contract if the sum of all small contract fees, excluding reimbursable 
expenses, paid to the professional in the 24 months preceding contract negotiations exceeds $75,000 
for small contracts.  See SC Code Ann § 11-35-3230(2).  For an approved Higher Education 
Institution, this limit is $150,000. 

3. The sum of all Delivery Orders issued during the two year term of the contract under a large 
professional services IDC may not exceed $300,000.  For an approved Higher Education Institution, 
this limit is $500,000.  
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4. Agencies may not use multiple IDC’s or Delivery Orders to receive professional services normally 
procured as full scope professional services contract, unless both: 
a. The agency has staff qualified to provide project management; and  
b. The cumulative professional fees for the project do not exceed $100,000 for Large IDC’s and 

$25,000 for Small IDC’s.  For an approved Higher Education Institution, this limit is $200,000. 
And $50,000, respectively. 

5. The agency may not amend a contract to extend its termination date beyond 2 years from the date of 
execution. 

D. QUARTERLY REPORTS REQUIRED 
1. The Agency must submit to OSE quarterly reports on IDC contracts.  Each report must contain the 

following: 
a. IDC project number; 
b. Delivery Order number for each Delivery Order issued under the IDC (Note: this cannot be the 

IDC number); 
c. Name and brief description of the work the professional performed and/or will perform; 
d. If Agency is paying the professional fees out of a PIP, the PIP project number from which fees 

are paid; 
e. If Agency is not paying the professional fees out of a PIP, identify source of funds; 
f. Total fees paid the professional for the Delivery Order. 

2. If the agency submits a report that fails to include any of the required information, OSE will reject 
the report and return it to the agency for resubmission. 

9.2.2 Delivery Orders Assigned to the Professional Services IDC 
A. Unless revoked by OSE, each Agency is authorized to issue Delivery Orders for professional services and 

the agency may issue a Delivery Order without first obtaining OSE approval. 
B. All Professional Services Delivery Orders must be awarded based on qualifications and NOT on price. 
C. DELIVER ORDER FORM:  The Agency shall use the SE-635, Professional Services IDC Delivery 

Order – Small Contract, with small professional services IDC’s and the SE-645, Professional Services 
IDC Delivery Order – Large Contract, with all other IDC’s and include the following: 
1. Defined scope of work; 
2. Description of the services and deliverables the professional will provide; 
3. A fee schedule for services the professional will provide; and 
4. Description of the timeframe for completion of the work.  

D. PAYMENT:  The Delivery Order may provide for either a lump sum payment to the professional or 
payment on an hourly basis with a “Not-to-Exceed” amount.  

E. AMENDMENTS TO PROFESSIONAL SERVICES DELIVERY ORDERS 
1. The parties may amend a Delivery Order provided the amendment does not cause the value of the 

Delivery Order or the IDC to exceed the statutory limits outlined in subsection 9.2.1C. 
2. Either the agency or the professional may initiate a request for an amendment to the Delivery Order 

using the SE-638, Professional Services IDC Delivery Order Modification – Small Contract, or the 
SE-648, Professional Services IDC Delivery Order Modification – Large Contract.  In either event, 
the A/E should prepare a cost and technical proposal for the amendment and submit it to the agency 
for approval.  The cost proposal must be based on the fee schedule of the Delivery Order and the 
estimated labor/hour breakdown for anticipated services under the amendment. 

F. PROFESSIONAL SERVICES DELIVERY ORDER LIMITATIONS 
1. The maximum amount the Agency may expend under a single large professional services IDC for 

work on an individual professional services project may not exceed $100,000.  For an approved 
Higher Education Institution, this limit is $200,000.  This also means that no delivery order may 
exceed $100,000 or for an approved Higher Education Institution $200,000. 

2. The Agency shall not issue multiple delivery orders to a single Indefinite Delivery professional for 
work on an individual professional services project. 
a. An individual professional services project, as used in this chapter, is an individual project as 

used in SC Code 11-35-3310(1)(b) and includes all professional services necessary for or related 
to an individual construction project. 
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b. An individual construction project is as defined in Section 9.3 below.   
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3. The maximum amount the Agency may expend under a single small professional IDC for work on an 
individual professional service project may not exceed $25,000.  For an approved Higher Education 
Institution, this limit is $50,000. 

4. Because of the coordination and accompanying liability and risk management issues attendant to 
contracting with multiple designers to accomplish a project design, the Agency should not use 
multiple professional IDC’s for work on an individual professional services project.  

G. COMPLETION OF THE DELIVERY ORDER WORK AFTER THE IDC TERMINATION DATE 
1. Work on individual projects started within the two-year IDC contract period may continue past the 

time limit to bring the work to an expeditious completion. 
2. In such event, the agency must notify the OSE in writing, in advance, of the need to start a project 

within the two-year period that it expects to continue past the time limit. 
 
9.3 CONSTRUCTION SERVICES INDEFINITE DELIVERY CONTRACTING 

9.3.1 The Construction Services Indefinite Delivery Contract 
A. PROCURING CONSTRUCTION SERVICES INDEFINITE DELIVERY CONTRACTS 

1. Agencies need to obtain an IDC project number from OSE prior to soliciting bids.  To obtain an IDC 
project number, contact OSE at (803) 737-0634.  OSE will assign an IDC number with the prefix 
“D” following the Agency number, e.g., J16-D027. 

2. The Office of State Engineer (OSE) must authorize award of all Construction Services Indefinite 
Delivery Contracts regardless of the agency’s construction contract certification. 

3. If the Agency intends to award more than one contract for a specific category of construction, the 
Agency must place notification in the advertisement for construction services that it will award 
multiple contracts and the maximum number of contracts it intends to award.  The number of awards 
an Agency makes shall not exceed the number specified in the advertisement. 

4. With OSE approval of an Agency’s written justification of need, an Agency may award IDC 
contracts to more than five contractors under the same invitation for bid.  The Agency’s justification 
must set forth: 
a. why the Agency needs to award more than five contracts; 
b. the means by which the Agency will make awards of delivery orders to the multiple contractors 

in order to provide the best quality and value to the state, and 
c. the minimum number of awards necessary to meet the Agency’s needs.  

5. In the event the Agency makes multiple awards, the agency must, in coordination with OSE, assign 
an alpha-numeric identification to the project number so that each contract will have a unique 
contract number. 

B. CONTRACT FORM 
The Agency shall use the SE-680, Construction Services Indefinite Delivery Contract along with the SE-
685, General Conditions to Construction Services Indefinite Delivery Contract for its Construction 
Services IDC’s.  The contract must be completed in a manner consistent with the requirements outlined 
herein. 

C. BUILDING CODE COMPLIANCE. 
1. Unless OSE delegates its authority as the building official to the Agency or the work is within the 

Agency’s construction contract procurement certification, all work to be performed under a delivery 
order must be reviewed and approved by OSE for compliance with applicable building codes before 
the delivery order is issued.  Applicable codes are set forth in Chapter 5.1. 

2. If OSE review and approval is required, the Agency will send the OSE-assigned project manager a 
copy of whatever documents are being sent to the IDC contractor(s) for pricing. 

3. The OSE project manager will review the documents and email the Agency their comments and/or 
approval of the project. 

4. The Agency shall include this approval email in the project file for the auditors. 

D. CONSTRUCTION SERVICES IDC LIMITATIONS 
Note: S.C. Code Ann. § 11-35-3310(2) was amended effective August 5, 2011 to raise the Indefinite 
Delivery Contract limits for approved Higher Education Institutions.  All Universities are approved by the 
statute to use these higher limits.  Each Technical College must receive approval from the State Board for 
Technical and Comprehensive Education to use the higher IDC Limits.  
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1. The sum of all Delivery Orders issued under a single IDC during the two-year term of the contract 
may not exceed $750,000.  For an approved Higher Education Institution, this limit is $1 million. 

2. The maximum amount the Agency may expend under a single construction IDC for work on an 
individual construction project may not exceed $150,000.  This means that no delivery order 
including the value of all amendments may exceed $150,000.  For an approved Higher Education 
Institution, this limit is $250,000 

3. Agencies may not use multiple IDC’s or Delivery Orders to a single Indefinite Delivery contractor 
for work on an individual construction project, unless: 
a. The agency has staff qualified to provide project management; and  
b. The total cost of an individual construction project performed using multiple IDC contractors 

does not exceed $150,000.  For an approved Higher Education Institution, this limit is $250,000.  
Pursuant to SC Code § 11-35-3010, the State Engineer Office hereby disapproves of any 
individual construction project delivered through Indefinite Delivery Contracting where the cost 
estimate for the project exceeds these amounts.  The Agency may not divide an individual 
construction project into multiple projects to avoid this limitation  

c. An individual construction project as used in this chapter is an individual project as used in SC 
Code 11-35-3310(1) (a) and includes all related construction work on a single project. 

4. The agency may not amend a contract to extend its termination date beyond 2 years from the date of 
execution. 

5. Before the Agency can initiate an individual project using Indefinite Delivery Contractors estimated 
to cost more than the lower limits established for a Permanent Improvement Project in the Manual 
for Planning and Execution of State Permanent Improvements, Part I, the Agency must submit the 
project to the Joint Bond Review Committee and State Fiscal Accountability Authority for approval.  

E. QUARTERLY REPORTS REQUIRED 
1. The Agency must submit to OSE quarterly reports on IDC contracts.  Each report must contain the 

following: 
a. IDC project number, e.g. J16-D027; 
b. Delivery Order number for each Delivery Order issued under the IDC (Note: this cannot be the 

IDC number); 
c. Name and brief description of work for each Delivery Order; 
d. Date of OSE Building Code approval (if required) for each Delivery Order; 
e. Date of Flood Hazard Area Permit (if required) for each Delivery Order; 
f. If Agency is paying delivery order fees out of a PIP, the PIP project number from which fees are 

paid; 
g. If Agency is not paying the delivery order fees out of a PIP, identify source of funds; 
h. Total fees paid per Delivery Order. 

2. If the agency submits a report that fails to include any of the required information, OSE will reject 
the report and return it to the agency for resubmission. 

9.3.2 Bid and Award of Construction IDC 
A. METHOD OF AWARD:  The bidding documents must accurately describe the method the Agency plans 

to use to arrive at a Base Bid.  The Agency may use one of three methods for bidding IDC’s: 
1. Low Bid of a Representative Project 

Under this method, the Agency uses an actual project (representative project) to solicit bids - not a 
hypothetical project nor a previously completed project, but one that may be constructed by the low 
bidder. 
a. The Agency awards an IDC to the lowest responsive and responsible bidder and will then award 

the representative project as the first delivery order, as long as the low bid does not exceed the 
statutory amount. 

b. The Agency may also award an IDC to other bidder’s starting with the second low bidder, then 
the third low bidder and so forth.  The Agency must contract with a minimum of three 
contractors for each category of work (general construction, mechanical, etc.) for which it 
intends to issue delivery orders.  
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c. When the Agency wants to issue a delivery order, it must seek quotes from all IDC contractors 
awarded a contract pursuant to a single solicitation and award the delivery order to the contractor 
submitting the lowest quote. 

2. Cost Guide and Multiplier 
a. Under this method, the Agency selects a published or specially prepared cost data guide similar 

to R. S. Means Cost Data series, R. S. Means JOCWorks, The Gordian Group guides, Saylor 
Publications guides, etc., as a basis for determining the price of delivery orders. 

b. The Agency will solicit proposals from bidders for a multiplier the bidder will apply to the cost 
in the cost data guide for determining the cost of its work.  The typical Base Bid will be a 
decimal number.  A multiplier of 1.00 will reflect the same unit prices as shown in the cost data 
guide.  A multiplier of 0.75 will reflect a price 25% lower than the unit prices listed in the cost 
data guide.  The Agency will award an IDC to the bidder(s) with the lowest multiplier.  

c. Unless the IDC contractor proposes to provide work at a lower price, the Agency must use the 
IDC contractor’s multiplier and the cost data guide to price delivery orders assigned under their 
contract. 

d. The bidding documents should clearly explain that the unit prices in the cost data guide include 
all overhead, delivery, setup, installation, and profit.  The contractor may not add any additional 
mark-up to its price. 

e. If the contractor chooses to subcontract some or all of the work, the contractor must still use its 
multiplier with the cost data guide for pricing the subcontracted work.  However, if the 
subcontracted work is outside the contractor’s license, the contractor may include a markup of 
13% on the price of the subcontracted work. 

f. If the contractor proposes not to use its multiplier and the cost data guide as the basis for the 
price of its work or subcontracted work, it must document that the proposed price is lower than 
the price would be if the contractor used the multiplier and cost data guide.  The Agency must 
include this documentation in its file. 

g. Due to the significant effort and difficulties in verifying pricing for delivery orders under this 
approach - a difficulty often reflected in unreasonably low multipliers bid - using the cost guide 
and multiplier approach is not a preferred approach and Agencies are encouraged to seriously 
consider the low bid approach to awarding IDC’s. 

3. Unit Prices 
a. Under this method, the Agency develops a comprehensive list of unit prices it will use in the 

bidding documents.  The bid form lists estimated quantities and a description of each unit of 
work the bidders are to price.  The Agency must provide appropriate quantities for each unit of 
work that will reflect the estimated amount of work a contractor will perform under a typical 
delivery order.  The bidders must supply the unit price and multiply it times the number of units 
listed to arrive at an extended price.  The total of all extended prices becomes the bidder’s base 
bid.  

b. The Agency may develop the bid package using an actual or hypothetical project with a 
complete take-off of work to be included for unit pricing.  The Agency should include in the bid 
package a basis for adjusting the unit price should the actual quantity purchased vary 
substantially from the projected quantity. 

c. Using the unit prices bid, pricing for Delivery Orders and subcontracted work must be handled 
in the same manner as in 2. 

B. BID SECURITY 
The Agency shall require Bid Security equal to 5% of the amount of work guaranteed, if any, in the 
solicitation to each awardee.  If the low bid method of award is used, 5% of the bid amount is required. 

C. CONTRACTORS’ LICENSING 
1. A contractor bidding on IDC projects must be licensed as required by the SC Contractor’s Licensing 

Board for the discipline of work covered by the solicitation and the license must allow the bidder to 
perform work valued at $150,000 for executive Agencies and $250,000 for Higher Education 
Institutions. 

2. An Agency may not use an IDC contractor to broker work that is not covered by the contractor’s 
license. 
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D. CONTRACT AWARD 
At the successful conclusion of the sealed bidding process for the IDC, the Agency must post the SE-670, 
Notice of Intent to Award Indefinite Delivery Contract, in accordance with the procedures set forth in 
Part 6.19 of Chapter 6 of this Manual. 

9.3.3 Delivery Orders Assigned to the Construction Services IDC 
A. METHOD OF AWARD 

1. Low Bid of a Representative Project 
a. If the Agency has awarded IDC’s using the low bid of a representative project method, it must 

solicit competitive quotations from all IDC contractors awarded a contract pursuant to a single 
solicitation for the work required by a delivery order.  If one or more IDC contractors decline to 
provide a quote, the Agency must document that fact. 

b. The Agency must receive at least two bonifide bids in order to award a delivery order.  The 
Agency must award the delivery order to the contractor providing the lowest bid.  The Agency 
shall make this award using the SE-690, Construction Services IDC Delivery Order. 

c. The Agency must be cautious to assure that it has at least three contracts awarded pursuant to a 
single solicitation with active IDC’s.  If the Agency only awarded three IDC’s originally and it 
has already awarded one of the original contractors $750,000 in delivery orders, the Agency 
should solicit additional IDC contractors as outlined above. 

2. Cost Guide and Multiplier or Unit Prices 
a. Single IDC Contractor 

1) If the agency has awarded an IDC to a single contractor, it may award delivery orders to that 
contractor using the pricing method specified in the IDC. 

2) If the contractor proposes to provide the work at a price less than that calculated under the 
method prescribed in the IDC, the Agency may use the lower price if it includes in the file 
written documentation that the price is indeed lower.  

3) Before issuing the delivery order, the Agency should take in order the following steps: 
a) Determine for itself what the scope of work is and which Cost Data Guide unit prices 

should be used to price the work;  
b) Meet with the contractor to develop a written scope of work; and  
c) Agree with the contractor in writing on the Cost Data Guide unit prices applicable to 

the scope of work.  
4) After taking these steps the Agency may issue a delivery order for the work which includes 

the agreed upon scope of work and Cost Data Guide unit prices applicable to that scope of 
work. 

5) Before an agency issues a delivery order where more than 20% of the work is not covered 
by unit prices in the Data Guide or Unit Prices bid by the contractor, the agency should: 
a) Determine whether the scope of work is within the scope of the solicitation for IDC 

construction services.  If not, the agency should not issue a delivery order for the work 
under that IDC. 

b) If the Agency determines that the proposed delivery order is within the scope of the 
solicitation for IDC construction services and decides to proceed using an IDC 
contractor selected under the solicitation, the agency must solicit competitive quotes on 
the work from multiple IDC contractors.  The quote provided by each IDC contractor 
should be divided to separate work covered by the Cost Guide or bidder’s unit prices 
and work not covered.  The covered work should be priced at or below the value 
derived by applying the contractor’s multiplier to the Cost Guide price or applying the 
contractor’s unit prices for the covered work. 

b. Multiple IDC Contractors 
1) If the agency has awarded multiple contracts, it may provide each contractor a fair 

opportunity to receive delivery orders under the IDC by the use of competitive bidding 
among the various IDC contractors for an individual Delivery Order.  However, if 
competitive bidding is used, each Indefinitely Delivery Contractor’s price should not exceed 
the price obtained using their multiplier or unit prices bid. 

2) If competitive bidding is not used, the price of a delivery order must be determined in the 
manner set forth in 2.a. above.  



20152016 Edition 
Rev. 1/2016 

Page 9 of 9 Chapter 9 

B. DELIVERY ORDER FORM 
1. The Agency shall award a delivery order using the SE-690, Construction Services IDC Delivery 

Order. 
2. If the project is submitted to OSE for code review, the ‘PROJECT NUMBER’ will either be the PIP 

or Non-PIP number of the project for which the Work is to be completed.  If the project is not 
required to obtain OSE approval, the “PROJECT NUMBER” may be the IDC project number with a 
‘phase’ suffix. 

3. The agency must establish delivery order numbers assigned to the contract for its record keeping 
purposes. 

C. AMENDMENTS TO CONSTRUCTION SERVICES DELIVERY ORDERS 
1. The parties may amend a Delivery Order provided the amendment does not cause the value of the 

Delivery Order or the IDC to exceed the statutory limits outlined in subsection 9.3.1.D. 
2. Either the agency or the contractor may initiate a request for an amendment to the Delivery Order 

using form SE-695, Construction Services IDC Delivery Order Modification.  The Agency shall 
price any amendment in the same manner as the price for the original delivery order. 

D. PERFORMANCE AND PAYMENT BONDS 
1. The Agency must obtain Performance Bonds and Labor & Material Payment Bonds in the amount of 

100% of the Delivery Order amount for all Delivery Orders exceeding $50,000. 
2. The Agency may require bonds on Delivery Orders under $50,000. 

E. COMPLETION OF THE DELIVERY ORDER AFTER THE IDC TERMINATION DATE 
1. Work on individual projects started within the two-year IDC contract period may continue past the 

time limit to bring the work to an expeditious completion. 
2. In such event, the agency must notify the OSE in writing, in advance, of the need to start a project 

within the two-year period that it expects to continue past the time limit. 
F. GUARANTEED MINIMUM AMOUNT OF WORK 

1. An agency must meet its obligations to provide the minimum amount of work guaranteed in each 
contract. 

2. If an agency has awarded multiple contracts for the same contractor’s license category or 
subcategory, it must meet its obligations to each contractor to provide the minimum amount of work 
guaranteed in each contract. 
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